

Host Partner: Online Meeting**Venue:** Zoom meeting**Date:** 10 June 2021**Attendants**

1. Bülben Yazıcı // TOBB University of Economics and Technology
2. Işıl Ruhi-Sipahioğlu // TOBB University of Economics and Technology
3. Oğuzhan Çınar // Özel Ankara Sanayi Odası Mesleki ve Teknik Anadolu Lisesi
4. Serkan Alkan // Middle East Technical University
5. Tanja Oraviita // VAMK
6. Enrico Libera // Scuola Nazionale Servizi
7. Andreas Saniter // Universität Bremen
8. Iris Klein // // Universität Bremen

Day 1 | 10 June 2020

| TIME | TOPIC | AGREEMENTS |
|-------------|---|--|
| 10.00-11.30 | DT4VET at a glance The aftereffects of the COVID-19 on project activities: Project timeline and work plan, milestones, work packages (WPs), intellectual outputs (IO) | DT4VET at a glance <ol style="list-style-type: none"> 1. Partners decided not to engage in any international mobility until the end of 2021. 2. Research activities for the O1 and O2 are still carried completely online. |
| 11.30-13.00 | OUTPUTS O1: Re-thinking Design Thinking: Method, potentials and limitations (WT1: TOBB ETU, METU, VAMK) O2: What do IVET need? Method, potentials and limitations (WT2: All partners except METU and VAMK) 2nd online project meeting topic: O2 questionnaire. | O1 <ol style="list-style-type: none"> 1. VAMK, TOBB ETU, METU will continue working on O1 and O3 2. O1 review is expanded to include more online tools. Continue elaborating tools used for teachers either high school teachers or HEI lecturers. O2 <ol style="list-style-type: none"> 1. A detailed overview is held on the O2 questionnaire following the pilots. 2. Following the approval of the questionnaire by all partners <ul style="list-style-type: none"> • Translations in German, Italian, and Turkish are to be submitted no later than August 2021. • Spreading the questionnaire to the teachers in VET. |
| 13.00-13.30 | WP1 (Management & Reporting) Financial management & administration: <ul style="list-style-type: none"> • Information about the budget | WP1 (Management & Reporting) <ol style="list-style-type: none"> 1. The guidelines and the budget details are explained by TOBB ETU. 2. Partners informed TOBB ETU about their expenditure on the output budget |